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Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

Ironworker Barry Rothman is working an 8-hour shift 0700 through 1530 today on CCO 314. He does not
work all day on CCO 314, leaving the site about 1330. His work on non-CCO 314 operations are not
covered by this diary.

In the morning at TR 10, the ironworker completes grinding of the paint for MT. This is completed about
1000. Both TR’s 10 and 11 are ready for MT, but it due to the need to schedule this in advance, it is not
scheduled to happen until next week. In the later part of the morning, the ironworker cleans up the tools at
TR 10 and 11 from this week’s operations to remove paint for MT. Also later in the morning and in the
afternoon, materials are moved. This is a continuation of work that hasn’t happened since Monday and
involves moving pallets of sandbags and dirty water from the test rig area.

A generator – Whisperwatt 7000 – ABF ID 002343 is used most of the day. Another generator –
Whisperwatt 7000 – ABF ID 002341 is on idle/standby at the work area and is not used today. A Kubota
cart is used by the ironworker today. An oxyacetylene torch is on idle/standby at the work area and is not
used today. Grinders are used for much of the day. A compressor – IR P185R ABF ID 002078 is on
idle/standby at the work area and is not used today. A welding machine – Lincoln Electric Vantage 500
ABF ID 000073 is on idle/standby at the work area and is not used today. A small forklift is used for about
a half day.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
10’ ABF k-rail = 4 pieces
20’ rented k-rail = 16 pieces
20’ ABF k-rail = 19 pieces
Note that this includes three 20’ ABF k-rail between the CCO 314 work area and FW Spencer’s yard, with
that k-rail being in place prior to the CCO work and not related to CCO 314.

The agreed extra work with ABF is as follows:
Engineer Kelvin Chen - 0.5 hr

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Brignano, Bob Diary #: 1068 Date: 07-Mar-2014 Friday

Ironworker Barry Rothman - 6 hrs
Small Forklift - 2 hrs
Kubota Cart - 6 hrs
Radios (1 radio) - 6 hrs
Generator (110 kW) - 6 hrs
Grinder - 4 hrs
Vacuum - 1 hr
k-rail: 16 pcs @20’ and 4 pcs @10’
Crane Mats (12x12 - 5’x16’) - 4 pcs
Crane Mats (12x12 - 5’x7’) - 2 pcs
Crane Mats (12x12 - 5’x8’) - 11 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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